PDT

ARCHITECTS

AGENDA
FREEPORT HIGH SCHOOL — RENOVATION/ADDITION

Building Committee

October 5, 2016

1. Approval of Previous Month’s Meeting Notes
2. Construction Update:

e Work Progress

e Dollars Spent
3. Construction Issues:

e Release of Retainage

e Clean-Up Costs

e Earth Club: Dryers vs. Paper Towels
4. Review of Building Upgrades:

e Spreadsheet Review

e New Updates?
5. Next Meeting Date: November 2, 2016 at 7:30 a.m.



