1. Introductions and summary of work to date
2. Review updates to plans, space allocation, and project goals
3. Review Easements and Right of Way at Snow Road
4. Review of Project Budget
5. Review of Project Timeline
REFERENDUM
SITE PLAN

- Reconfigured Retention Pond
- Service/Storage Bldgs
- Gate
- Future Bldg Addn
- Existing High School
- Entry Plaza
- Service
- Bldg Addn
- Future Bldg Addn
- Drop-Off/Visitor (20)
- Bus Drop-Off
- Staff Parking (89)
- Existing Field Hockey (Improve Drainage)
- Future Tennis Courts (2 Courts)
- Relocate Alt Ed Program Remove Bldg
- 50 ft R.O.W. Retained by Town of Freeport Per Deed (To Be Relocated)
- Potential Wetland Impact
- Bus Loading (8 Busses)
REVISED SITE PLAN

Bus Drop Off/Pick-Up

Service/Storage/Modular

New Entry

New Drop Off/Visitor Parking

Student Parking

NEW ADDITION

HOLBROOK STREET
EXISTING LOWER LEVEL
REVISED
FLOOR PLAN – LOWER LEVEL
EXISTING ENTRANCE LEVEL
Nurse
Administration
Art
Music
Guidance
Kitchen
Learning Commons
STEM
IT
Fitness
Special Education
Food Court

Seating: 384 Capacity

- 11 Booths: 12 x 8 ft - 48 seats
- 2 High Top Islands: 30 seats each
- 2 (25) Square Round Tables: 80 seats
- 2 (13) Square Tables: 26 seats
- 15) 24 x 36" - 16 seats

CFE Option 3

Serving Line → Kitchen

Drawn: 11/21
Released: 3-3-2015
FUTURES LABS

FLEXIBLE LAYOUTS
VARIOUS COLLABORATION FURNITURE GROUPINGS
WHITE BOARD PAINT
TACK SURFACES
GLAZING THAT OPENS THE SPACE OUT TO THE CORRIDORS
OVERHEAD DOORS THAT OPEN TO ADJACENT CLASSROOMS
ENLARGED ADDITION PLAN

ROOF BELOW

CLASSROOM 712 SF
CLASSROOM 712 SF
CLASSROOM 712 SF
CLASSROOM 712 SF
CLASSROOM 712 SF

OPEN TO BELOW

FACULTY ROOM 440 SF

FUTURES LAB 596 SF

CLASSROOM 616 SF

Enlarged Area
Freeport High School – Net Zero Addition Analysis


Additional Energy Cost Savings Measures PDT is reviewing.
Budget

Goal: Reduce cost by $688,000 due to inflation

Original Referendum Construction Budget: $11,477,386
SD Feb. 10, 2015 Probable Estimate: $11,297,620

Bidding Contingency 5%: $573,869
<table>
<thead>
<tr>
<th>Task Description</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Concept Design</td>
<td>In Process</td>
</tr>
<tr>
<td>Site Analysis</td>
<td>In Process</td>
</tr>
<tr>
<td>Building Systems Design</td>
<td>In Process</td>
</tr>
<tr>
<td>Project Management</td>
<td>Scheduled</td>
</tr>
<tr>
<td>Design Development</td>
<td>In Process</td>
</tr>
<tr>
<td>Construction Documents</td>
<td>In Process</td>
</tr>
<tr>
<td>Bidding</td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
</tr>
</tbody>
</table>
GENERAL DISCUSSION
Thank you
<table>
<thead>
<tr>
<th>EQUIPMENT</th>
<th>QTY.</th>
<th>INCENTIVE</th>
<th>TOTAL</th>
</tr>
</thead>
<tbody>
<tr>
<td>Existing Pole Lights</td>
<td>7</td>
<td>$325</td>
<td>$2,275</td>
</tr>
<tr>
<td>New Pole Lights</td>
<td>2</td>
<td>$175</td>
<td>$350</td>
</tr>
<tr>
<td>Existing Interior Pendant Lights</td>
<td>245</td>
<td>$100</td>
<td>$24,500</td>
</tr>
<tr>
<td>Existing Interior 2x4 Lights</td>
<td>80</td>
<td>$120</td>
<td>$9,600</td>
</tr>
<tr>
<td>Existing Interior 1x4 Lights</td>
<td>59</td>
<td>$100</td>
<td>$5,900</td>
</tr>
<tr>
<td>New Addition Pendant Lights</td>
<td>65</td>
<td>$75</td>
<td>$1,500</td>
</tr>
<tr>
<td>New Addition 2x4 Lights</td>
<td>20</td>
<td>$75</td>
<td>$4,875</td>
</tr>
<tr>
<td>New Addition 1x4 Lights</td>
<td>25</td>
<td>$75</td>
<td>$1,875</td>
</tr>
<tr>
<td>Kitchen Equipment</td>
<td></td>
<td></td>
<td>$350</td>
</tr>
<tr>
<td>HVAC Equipment</td>
<td></td>
<td></td>
<td>$3,000</td>
</tr>
<tr>
<td><strong>ESTIMTATED TOTAL</strong></td>
<td></td>
<td></td>
<td><strong>$54,225</strong></td>
</tr>
</tbody>
</table>