Freeport High School
Building Advisory Committee

Wednesday, 07 January 2015

AGENDA

1. History of the Project:
   • Design
   • Budget
   • Schedule

2. Budget Implications of Losing One Year to Inflation

3. Work Accomplished in December 2014

4. Revised Design Ideas:
   • Scope Reduction
   • Bid Alternates

5. Proposed Working Schedule

6. Energy Goals for High Performance Building

7. Next Meeting: Wednesday, January 21, 2015